WG

Lower WILLAMETTE GROUP

April 9, 2008

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for March 2008

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MARCH 2008

e On March 17, 2008 EPA approved the LWG’s proposed approach for prioritizing analyses for
limited volumes of Round 3B stormwater outfall sediment trap samples. The analytical
laboratories have initiated analysis of these samples.

Deliverables Approved by EPA

e None

Deliverables Submitted to EPA

March 14, 2008: Willamette Cove Sediment Data Report

e March 24, 2008: Feasibility Study Chemical Mobility Testing Field Sampling Plan

e March 21, 2008: Round 3B Comprehensive Sediment and Bioassay Testing Field Sampling
Report

Comments/Documents provided by EPA

e March 13, 2008: Comments on Round 3B Side-Scan Sonar Field Sampling Plan
March 20, 2008: Comments on Section 10 — Preliminary Identification of iAOPCs,
Comprehensive Round 2 Site Characterization Summary and Data Gaps Analysis Report
e March 24, 2008: Status of Round 3 Sampling Activities
e March 28, 2008: EPA Guidance on the Portland Harbor Feasibility Study
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
EPA’s January 15, 2008 initial comments on the February 21, 2007 Comprehensive Round 2 Site

Characterization Summary and Data Gaps Analysis Report indicated that comments on Appendix G —
Toxicity Reference Values for the Baseline Ecological Risk Assessment would be provided by February

15, 2008 and that comments on Appendix E — Food Web Model and Biota-Sediment Accumulation

Factor (BSAF) Development and Section 11 — Conceptual Site Model and Associated Appendices | and J
would be provided to the LWG by March 1, 2008. EPA comments on these sections of the Round 2
report have not yet been received by the LWG. Receipt of these comments is necessary for the LWG to

develop the draft RI report and early FS submittals by late 2008 and early 2009, respectively.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The following chemical analysis results were received and validated in March 2008:

Round 3 Lamprey Ammocoete Toxicity Testing Phase 2

Data

Total # Received % %

Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
CAS Conventionals 30 0 100 100
CAS PCP 32 0 100 100
CAS Lindane 32 0 100 100
CAS Diazinon 32 0 100 100
CAS Aniline 31 0 100 100
CAS Naphthalene 63 0 100 100
CAS Copper 32 0 100 100
CAS Copper, dissolved 32 0 100 100
Round 3 Sediment Trap (Deployed in River) Event IV

Data

Total # Received % %

Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
CAS Conventionals 17 3 100 82
CAS Metals 17 3 100 82
CAS Butyltins 16 2 100 88
CAS TPH 14 0 100 100
CAS VOC 17 0 100 100
CAS Dioxins 17 3 100 82
CAS Pesticides 17 3 100 82
CAS PCBs 14 14 100 0
CAS SVvVOoC 16 2 100 88
CAS Herbicides 14 0 100 100
CAS PAH-SIM 16 2 100 88
Vista PCB congeners 17 0 100 100
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Round 3B Stormwater Outfalls - Sediment Traps

Data
Total # Received % %
Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
CAS Conventionals 15 0 0 0
CAS Metals 12 0 0 0
CAS Pesticides 13 0 0 0
CAS SvVOC 13 0 0 0
CAS Herbicides 10 0 0 0
Round 3B Stormwater Outfalls (November Events I, 11, 111)
Data
Total # Received % %
Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
CAS Conventionals 15 0 100 100
CAS Metals 13 0 100 100
CAS Metals dissolved 12 0 100 100
CAS Pesticides 2 0 100 100
CAS Herbicides 8 0 100 100
CAS PAH-SIM 11 0 100 100
CAS Phthalate esters 3 0 100 100
Vista PCB congeners 8 0 100 100
Round 3B Stormwater Outfalls (January 2008 Storm Events I, 11, 111, 1V, V)
Data
Total # Received % %
Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
CAS Conventionals 11 5 100 55
CAS Metals 10 8 100 50
CAS Metals dissolved 7 6 100 57
CAS Herbicides 9 5 100 44
CAS PAH-SIM 8 5 100 38
CAS Phthalate esters 2 0 100 100
Vista PCB congeners 10 10 100 0
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Round 3B Biota

Data
Total # Received % %
Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
AXys Dioxins 101 74 83 0
AXys Pesticides 101 16 26 0
AXys PCB congeners 101 27 37 0
AXys Lipids 101 74 83 0
CAS Metals 101 64 100 0
CAS Butyltins 100 63 100 0
CAS SvVOC 100 63 100 0
CAS PAH-SIM 101 64 100 0
Round 3B Biota - Collocated Sediments
Data
Total # Received % %
Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
CAS Conventionals 32 0 100 100
CAS Metals 32 0 100 100
CAS Butyltins 32 0 100 100
CAS Dioxins 32 0 100 100
CAS Pesticides 32 0 100 100
CAS PCBs 32 0 100 100
CAS SVOC 32 0 100 100
CAS Alkylated PAH 32 0 100 100
Vista PCB congeners 32 2 100 94
Round 3B Surface Sediments
Data
Total # Received % %
Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
CAS Conventionals 205 0 100 73
CAS Metals 205 0 100 73
CAS TPH 205 0 100 73
CAS Dioxins 52 0 100 87
CAS Pesticides 205 47 100 73
CAS PCBs 205 0 100 73
CAS SvOoC 205 0 100 73
CAS Alkylated PAH 205 0 100 73
Vista PCB congeners 73 18 100 100
AE08-04
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Round 3B Subsurface Sediments

Data

Total # Received % %

Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
CAS Conventionals 226 22 100 0
CAS Metals 226 22 100 0
CAS TPH 226 22 100 0
CAS Dioxins 31 17 100 0
CAS Pesticides 226 134 100 0
CAS PCBs 226 22 100 0
CAS SvVOC 226 23 100 0
CAS PAH-SIM 96 8 100 0
CAS Alkylated PAH 130 14 100 0
Vista PCB congeners 95 73 100 0
Round 2 Archived Sediments

Data

Total # Received % %

Samples March Analysis  Validation
Lab Analyte Group for Task 2008 Complete  Complete
Vista PCB congeners 53 0 0 0

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is potentially planned for April, May, June, and July 2008 includes the
following:

April 2008: Round 3 Phase 2 Lamprey Toxicity Testing Report

April 2008: Round 3B Bioassay Testing Data Report

April 2008: Sediment Chemical Mobility Testing Quality Assurance Project Plan

May 2008: Round 3A In-River Sediment Trap Data Report

May 2008: Stormwater Loading Estimate Methods Report

June 2008: Round 3B Stormwater Field Sampling Report

June 2008: Additional Evaluation of Treatment Technologies Technical Memorandum

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on several documents that have been submitted to
EPA as required by the ASOC; these and other documents are listed in Table 1. The LWG requests
document approvals to verify that the terms of the ASOC are being met and issues are resolved to
maintain progress on the RI/FS.
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If you have any questions, please give me a call at (206) 287-9130.

Sincerely,
S h 4-€

Keith Pine
LWG Technical Project Manager

Copies: Jim Anderson, ODEQ (email only)
Dick Pedersen, ODEQ (email only)
Rick Kepler, ODFW (email only)
Ted Buerger, USFWS (email only)
Rob Neely, NOAA (email only)
Ben Shorr, NOAA (email only)
Preston Sleeger, DOI (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Jeff Baker, Confederated Tribes of Grand Ronde (email only)
Tom Downey, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
LWG Repository
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Conceptual Site Model 9/17/2004 | Submitted; EPA comments received

Update 1/13/2005

Revised Conceptual Site | 10/10/2005 | Summaries submitted 10/10/2005 for EPA comments not

Model Update Site Gasco, Triangle Park, ExxonMobil, anticipated
Summaries Marcom, Arkema, Gunderson, & Foss
Brix
Remaining Revised 2/28/2007 | Summaries for Rhone-Poulenc and 4/30/2007
Conceptual Site Model Siltronic submitted on 2/28/2007.
Update Site Summaries
Conceptual Site Model First batch: | First batch submitted on 3/8/2005 First batch: 5/8/2005
Update - Remaining 3/8/2005
Upland Site Summaries
Second Second batch submitted on 3/8/2005 Second batch: 5/8/2005
batch:
3/8/2005
Third batch: | Third batch submitted on 4/26/2005 Third batch: 6/27/2005
4/26/2005
Fourth Fourth batch submitted on 4/26/2005 Fourth batch: 6/27/2005
batch:
4/26/2005
Fifth batch: | Fifth batch submitted on 5/31/2005 Fifth batch: 8/1/2005
5/31/2005
Sixth batch: | Sixth batch submitted on 5/31/2005 Sixth batch: 8/1/2005
5/31/2005
Seventh Seventh batch submitted on 9/2/2005 Seventh batch:
batch: 10/31/2005
9/1/2005
Last batch: Last batch submitted 2/28/2007 Last batch: 4/30/2007
2/28/2007
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Compilation of
Information for Sources
Between RM 11 and
11.6 East Bank of
Portland Harbor

November
2007

Submitted to EPA and DEQ
11/21/2007

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling conditions on 12/6/2005; a final QAPP

of Benthic Invertebrate addendum is required

Tissue

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling response to EPA's comments on the

of Benthic Invertebrate 11/23/2005 version of the QAPP

Tissue addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in not
required.

Hydro/Sed Modeling

Phase 2 Recalibration 12/8/2006 | Submitted 12/8/2006: EPA comments

Results: Hydrodynamic
Sedimentation Modeling
for the Lower
Willamette River

received 4/3/2007

Groundwater Pathway

Draft Round 2
Groundwater Pathway
Assessment Sampling
and Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA comments
received 6/3/2005

Round 2 Groundwater TBD | This response to comments is on hold
Pathway Assessment pending resolution of ongoing TZW
AE08-04
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Sampling and Analysis
Plan - Response to EPA
Comments

framework discussions with EPA
related to Round 3 data gap
identification.

Revised Round 2
Groundwater Pathway
Assessment Sampling
and Analysis Plan
(including Appendix A -
Site Summaries and
Appendix B - Pilot Study
Data Report)

TBD

Revision of the Round 2 GWPA SAP is
on hold pending resolution of ongoing
TZW framework discussions with EPA
related to Round 3 data gap
identification.

Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

4/29/2005

Submitted 4/29/2005; EPA comments
received 6/10/2005

Revised Round 2 FSP
for Sampling of
Shoreline Seeps at
Human Use Beaches

No longer
needed

The only seep determined to pose a
potentially complete exposure pathway
is discharge from Outfall 22B. The
existing data from Outfall 22B include
the upland COls and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2
Groundwater Pathway
Assessment SAP
Attachment 2:
Transition Zone Water
FSP

3/27/2006

Redline version submitted 3/27/2006;
final to be submitted following
approval or comments from EPA

4/28/2006
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the

Assessment SAP QAPP addendum received from EPA

Attachment 3: on 9/30/2005.

Supplement to QAPP

Addendum 3

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006
Water FSP Addendum 1
Sampling Plans for
ExxonMobil, Siltronic,
Gasco, and Arkema

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006
Water FSP Addendum 2

Natural Attenuation

Step 2 Natural No longer | EPA’s proposed fate and transport
Attenuation Evaluation needed | modeling approach will provide the
Report needed evaluation on monitored natural

recovery (MNR). We propose that
model be used to identify any further
MNR data gaps and evaluations once it
is up and running.

Tech Memos
Revised TRV Selection 10/23/2004 | Submitted; EPA comments received
™ 3/18/2005. On 6/10/2005, EPA directed

the LWG to submit the final TRV
Selection TM with the PRE.
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Second Revision 1/7/2005 | Submitted; EPA comments received

Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed

Evaluation Approach the LWG to submit the final PRE

™ approach TM with the PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments received

Approach TM 10/1/2004

Revised TBD | Ina 1/11/2006 meeting with EPA, the

Comprehensive ERA LWG proposed deleting this

Approach TM deliverable. The LWG has not heard
back from EPA on this proposal.

Process for Derivation 1/20/2005 | Submitted; EPA comments received 3/21/2005

of PRGs TM 6/30/2006; a revised tech memo is not
required.

Response to EPA 9/1/2006 | Submitted 9/1/2006

Comments on Process

for Derivation of PRGs

™

Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006

Determining received 6/5/2006; revised tech memo

Background for the required.

Portland Harbor

Superfund Site

Revised Approach to 7/20/2006 | LWG response to EPA comments was

Determining submitted on 7/14/2006. Further

Background for the discussion with EPA is required before

Portland Harbor
Superfund Site

AE08-04
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Process for Delineating
the Extent of
Contamination
Upstream and
Downstream of the ISA

The approach for Delineating the
Extent of Contamination Upstream and
Downstream of the ISA will be
provided in the Draft Rl Report

COPC Selection Interim
Deliverable

~1/23/2006

In a 1/11/2006 meeting with EPA, the
LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal.

Ecological Risk Assessment

Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is
not required
Bioassay Data Report 4/15/2005 | Submitted 4/8/2005 6/7/2005; EPA comments
not anticipated
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and the
Arnot and Gobas
Models for Application
to the Portland Harbor
Superfund Site
Response to EPA 4/21/2006 | Submitted 4/21/2006

comments on Food Web
Modeling Report:
Evaluating Trophic
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Trace and the Arnot and
Gobas Models for
Application to the
Portland Harbor
Superfund Site

Revised Ecological
Water Screening Levels

5/26/2006

Submitted 5/25/2006; directive EPA
comments received 9/15/2006, and a
correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.

7/9/2006; delay in receipt
of EPA comments or
approval of this submittal
will impact the project
schedule

Feasibility Study

2003 Sediment Stake 4/16/2004 | Submitted EPA comments not

Results Report anticipated

Draft Disposal Site 7/12/2004 | Submitted 9/10/2004; project

Inventory Preliminary schedule not yet impacted

Screening Report by lack of comments on
this submittal

Revised Facility Siting August

Report 2008

Literature Survey of October | Submitted 10/31/2007. EPA comments | Jan-08

Treatability Studies 2007 | received 2/15/08.

Additional Evaluation of June 2008 B

Treatment Technologies

Tech Memo

Sediment Chemical 3/24/2008 | Submitted 3/24/2008

Mobility Testing FSP

AE08-04
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal | Status/ Comments EPA Comments
Deadline? Target Date
Sediment Chemical April 2008
Mobility Testing QAPP
Side-scan Sonar FSP January | Submitted 1/18/08
2008
Revised Side-scan Sonar 4/28/2008 | On March 31, 2008 EPA approved

FsP

changing the submittal date to April 28,

2008.

General Field/Data/RI Reporting

Validated Analytical 90 days
Results following

completion

of each

sampling

activity
Round 2 Surface 1/4/2005 | Submitted 3/7/2005; EPA comments
Sediment Field not anticipated
Sampling Report
Round 2A Subsurface 1/10/2005 | Submitted 3/11/2005; EPA
Sediment Field comments not anticipated
Sampling Report
Round 2A Event 1 1/31/2005 | Submitted 4/1/2005; EPA comments
Surface Water Field not anticipated
Sampling Report
Round 2A Winter 2005 5/16/2005 | Submitted 7/15/2005; EPA
Surface Water Field comments not anticipated
Sampling Report
Round 2A Summer 2005 9/19/2005 | Submitted 11/19/2005; EPA

Surface Water Field
Sampling Report

comments not anticipated

AE08-04
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Round 2 Subyearling 7/18/2005 | Submitted 7/18/2005 9/16/2005; EPA

Chinook Tissue comments not anticipated

Collection Field

Sampling Report

Round 2 Multiplate 11/23/2005 | Submitted 11/23/2005 1/13/2006; EPA

Tissue Field Sampling
Report

comments not anticipated

Draft Round 2 Sediment 7/15/2005 | Submitted 7/15/2005 9/13/2005; EPA

Site Characterization comments not anticipated
Summary Report

Draft Round 2 Surface 10/17/2005 | Submitted 10/17/2005 12/16/2005; EPA

Water Data Report for
November 2004 and
March 2005 Sampling
Events

comments not anticipated

Round 2B Subsurface 12/28/2005 | Submitted 12/29/2005 2/24/2006; EPA
Sediment Field comments not anticipated
Sampling Report

Round 2 Transition 1/31/2006 | Submitted 1/31/2006 4/3/2006; EPA comments
Zone Water Field not anticipated

Sampling Report

Round 2 Benthic 2/20/2006 | Submitted 2/20/2006 4/21/2006; EPA
Invertebrate Field comments not anticipated
Sampling Report

Round 2 Surface Water 4/24/2006 | Submitted 4/24/2006 6/23/2006

Site Characterization
Summary Report

AE08-04
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Round 2 Juvenile 3/31/2006 | Submitted 3/31/2006 5/29/2006; EPA

Chinook Tissue Data comments not anticipated

Report

Round 2A Surface 4/10/2006 | Submitted 4/10/2006 6/9/2006; EPA comments

Sediment PCB not anticipated

Congeners Data Report

Round 2A Archived 5/5/2006 | Submitted 5/8/2006 7/7/2006; EPA comments

Subsurface Sediment not anticipated

Data Report

Round 2B Subsurface 5/22/2006 | Submitted 5/22/2006 7/21/2006; EPA

Sediment Data Report comments not anticipated

Round 2 Multiplate 6/12/2006 | Submitted 6/12/2006 8/11/2006; EPA

Invertebrate Tissue comments not anticipated

Data Report

Round 2 6/19/2006 | Submitted 6/19/2007 10/2/2006; EPA

Hydrodynamic/Sediment comments not anticipated

Transport Modeling

Data Collection Field

Sampling Report

Round 2 Benthic Tissue 9/6/2006 | Submitted 9/6/2006 11/6/2006; EPA

and Sediment Data comments not anticipated

Report

Round 2 Transition 8/7/2006 | Submitted 8/7/2006 11/6/2006

Zone Water Site
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Characterization

Summary Report

Comprehensive Round 2/21/2007 | Submitted 2/21/2007 Comments received

2 Site Characterization 1/15/08 on Sections 1-9

Summary and Data and Appendices A, B, C,

Gaps Analysis Report D, F,and G

ROUND 3

SURFACE WATER

Round 3 January 2006 3/22/2006 | Submitted 3/27/2006 5/22/2006; EPA

High-flow Event Surface comments not anticipated

Water Field Sampling

Report

Round 3 January 2006 10/23/2006 | Submitted 10/23/2006 12/22/2006; EPA

Surface Water Sampling
Event Data Report

comments not anticipated

Round 3A September
2006 Low-flow Event
Surface Water Sampling
Field Sampling Report

12/8/2006

Submitted 12/8/2006

2/6/2007; EPA comments
not anticipated

Round 3A November
2006 Stormwater Runoff
Event Surface Water
Sampling Field
Sampling Report

1/15/2007

Submitted 1/15/2007

3/16/2007; EPA
comments not anticipated

Round 3A 2007 High
Flow Surface Water

5/9/2007

Submitted 04/30/07

TBD; EPA comments not
anticipated
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS
Deliverable! Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Field Sampling Report

Round 3A Surface 5/21/2007 | Submitted 5/21/2007 TBD; EPA comments not
Water Data Report for anticipated

September 2006 Low-
flow Event add

November 2006

Stormwater Runoff

Event

Round 3A 2007 High October | Submitted 10/15/2007 TBD; EPA comments not
Flow Surface Water 2007 anticipated

Data Report

TZW

Round 3 Gunderson December | Submitted 12/21/07 TBD: EPA comments not
TZW Field Sampling 2007 anticipated

Report

BIOTA

Round 3 Lamprey 12/15/2006 | Submitted 12/15/2006 2/16/2007; EPA
Ammocoete Tissue comments not anticipated

Collection Field
Sampling Report

Round 3 Sturgeon Field 5/7/2007 | Submitted 05/07/07 TBD; EPA comments not
Sampling Report anticipated
Round 3 Lamprey 4/6/07 | Submitted 04/06/07 6/8/2007

Ammocoete Phase 1
Toxicty Testing Data
Report (and comment

responses)
Round 3 Lamprey August | Submitted 08/24/07 TBD; EPA comments not
Ammocoete Tissue 2007 anticipated

Testing Data Report
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Juvenile Lamprey September | Submitted 09/12/07 TBD

Tissue Data 2007

Interpretation

Memorandum

Round 2 Mussels Data October | Submitted 10/1/2007

Report 2007

Round 3 Phase 2 April 2008 | Data report due within 120 days of

Lamprey Toxicity
Testing Report

completion of each phase of testing per
Phase 1 FSP.

Round 3B Biota Field February Submitted 2/15/08

Sampling Report 2008

Round 3 Sturgeon Data 2/13/2008 Submitted 2/29/08

Report

Round 3B Bioassay April 2008 | Data report due within 60 days of B

Testing Data Report receipt of the validated bioassay
laboratory data report per Round 3B
FSP.

STORMWATER

Round 3A Field 2/7/2007 | Submitted 2/7/2007; approved by EPA

Sampling Plan: on 2/15/2007 with comments.

Stormwater Sampling

Round 2 QAPP 2/7/2007 | Submitted 2/7/2007; approved by EPA

Addendum 8: Round 3A
Stormwater Sampling

on 2/15/2007 with comments.
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal | Status/ Comments EPA Comments

Deadline? Target Date
Round 3A Upland December | Submitted 12/05/07 1/31/2008
Stormwater Field 2007

Sampling Report

Stormwater Field 6/16/2008
Sampling Report
Stormwater Data Report September
2008
Stormwater Loading May 2008
Estimate Methods
Report
SEDIMENT
Round 3A Sediment 4/9/2007 | Submitted 04/09/07 TBD; EPA comments not

Upstream / Downstream
Field Sampling Report

anticipated

Round 3B Field
Sampling Plan:
Sediment Sampling and
Benthic Toxicity Testing

Submitted 5/4/2007

TBD;

Upriver and Multnomah
Channel Sediment
Evaluation and Field
Sampling Plan
Technical Approach

Submitted 5/25/2007

TBD

Draft Round 3B Surface
and Core Sediment FSP
Preliminary Technical
Memorandum

Submitted 5/25/2007

TBD
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Draft Round 3B Erosion August | Submitted 8/29/07 TBD

Core Sediment FSP 2007

Technical Memornadum

Round 3A Sediment 8/6/2007 | Submitted 7/30/07 TBD; EPA comments not

Upstream / Downstream anticipated

Data Report

Round 3A Sediment November | Submitted 11/16/2007

Radioisotope Data 2007

Report

Round 3B QAPP November | Submitted 12/17/2007

Addendum 10 for 2007

Sediment Sampling
March 2008 | Submitted 3/21/2008

Round 3B

Comprehensive

Sediment and Bioassay

Testing Field Sampling

Report

Willamette Cove Data March 2008 | Submitted 3/14/2008

Report

SEDIMENT TRAP (IN-RIVER)

Round 3A Sediment April 2007 | Submitted 04/16/2007 TBD; EPA comments not

Trap Sampling Quarter anticipated

1 Field Report

Round 3A Sediment August | Submitted 08/07/2007 TBD; EPA comments not

Trap Sampling Quarter 2007 anticipated

2 Field Report

Round 3A Sediment October | Submitted 10/25/2007

Trap Sampling Quarter 2007

3 Field Report
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal | Status/ Comments EPA Comments
Deadline? Target Date

Round 3A Sediment January | Submitted 1/24/2008

Trap Sampling Quarter 2008

4 Field Report

Sediment Trap Data August Due 120 days after
Report 2008 sampling and analysis is

done. Submittal deadline
assumes data posted in

April.
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; response to EPA comments received
Transport Model comments being prepared bt the LWG 10/15/07
Development and Data
Gaps ldentification
Report
F&T Surface Sediment December | Submitted 12/10/2007 EPA comments received
FSP — Addendum to 3B 2007 1/2/08. 1/16/08 LWG
Sediment FSP agreed with EPA not to

perform the sampling

CULTURAL RESOURCES

Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Survey Report comments not time-
critical at this point in the
project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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